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VIA ELECTRONIC SUBMISSION

William F. Caton, Acting Secretary
Federal Communications Commission
445 Twelfth Street, SW.

Washington, DC 20554

Re: Ex PartePresentation -- CC Docket No. 94-102
Revision of the Commission’s Rules to Ensure Compatibility with
Enhanced 911 Emergency Calling Systems —
Section 20.18(c) TTY/Digital Compatibility
Qwest Wireless, LLC

Dear Mr. Caton:

Pursuant to Section 1.2106 of the Commission’s rules, Qwest Wireless, LLC (“Qwest”),
by its attorneys, hereby notifies the Commission of an oral ex parte presentation today with staff
from the Wireless Telecommunications Bureau (*WTB”) and the Consumer Information Bureau
(“CIB”). WTB staff in attendance were: Blaise Scinto, Deputy Chief, Policy Division; Mindy
Littell, Attorney Advisor, Policy Division; and Patrick Forster, Engineer, Policy Division. CIB
staff in attendance were: Genero Fullano, Legal Advisor, Office of the Bureau Chief; Janet
Sievert, Legal Advisor, Disabilities Rights Office; and Jenifer Simpson, Telecommunications
Accessibility Specialist, Disabilities Rights Office. In attendance for Qwest was Melissa
Newman, Vice President, Federal Regulatory. Also in attendance were Kathryn A. Zachem and
Robert G. Morse of Wilkinson Barker Knauer, LLP, counsel for Qwest.

The attendees discussed matters relating to Qwest’s compliance efforts with respect to the
June 30, 2002 deadline for digital- TTY compatibility. 47 C.F.R. § 20.18(c), note. Attendees
discussed the facts and issues raised in the attached document, which largely reiterates points
made in Qwest’s February 22, 2002 letter and Supplemental Fourth Quarter TTY Status Report,
filed in the above-referenced proceeding.
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The instant notification is being submitted electronically. Please contact us at (202) 783-
4141 if you have questions or need additional information.

Sincerely,

Robert G. Morse/ls/

Kathryn A. Zachem
Robert G. Morse

Attachment



Qwest Wireless, LLC and TW Wirdess, LLC
Section 20.18(c) Digital-TTY Compatibility
March 7, 2002

Extent of Ericsson Equipment in Network. Qwest Wireless utilizes two network
architecture types, depending on the market involved: Lucent; and “OpenA”. The
Open+A architecture utilizes equipment and software from multiple vendors (e.g. Nortel
switch, Ericsson base stations, and Alcatel HLR)

0 Lucent network software is utilized in 81% of Qwest Wireless markets.
Deployment of digital- TTY compatibility in Lucent marketsis entirely on
schedule.

0 For the Open-A markets (the remaining 19%) TTY-digital compatible software
for Ericsson base station and base station controllersis required.

0 Qwest Wireless and Leap Wireless are the sole customers for Ericsson’s CDMA
base station software.

0 Leap'sCDMA network utilizes primarily Ericsson equipment and software,
whereas Qwest Wireless utilizes multiple vendors.

o0 Ericsson’stime of delivery to Qwest Wireless is very uncertain.

Status of Ericsson Software. The anticipated general availability (“GA”) release date for
Ericsson software has been extended a number of times.

0 October 10, 2001 — Ericsson notified FCC that “[s]ystem verification test release
software will be released to carriers’ in January 2002.*

0 Ericsson subsequently notified Qwest Wireless that the general availability
(“GA”) date for TTY compliant software was extended to February 15, 2002 (as
reported in November 21, 2001 supplement to Qwest Wireless quarterly report
and its January 15, 2002 report).

0 January 30, 2002 -- Ericsson notified Qwest Wireless that GA date extended to
May 28, 2002.

o0 February 7, 2002 — Ericsson informed Qwest Wireless that Leap Wireless, not
Qwest Wireless, would receive first office application software in March (as
reported in February 22, 2002 supplement to Qwest Wireless quarterly report).
Qwest Wireless had hoped to obtain FOA software in advance of the May 28,
2002 GA date, thus possibly expediting network-wide deployment.

o Discussions with Ericsson are ongoing, but it remains very possible that the GA
date will dlip further.

! Ericsson’ s October 10, 2001 report stated that release would occur “January, 2001.” Qwest Wireless has assumed
that thiswas atypographical error.



Steps Necessary for Full Deployment In Network. Once the Ericsson software becomes
available to Qwest Wireless, additional steps will be necessary to provide reliable digital-
TTY compatibility. These additional steps will take 3-5 months beyond the GA date
(approx. 2-4 months beyond the June 30, 2002 deadline).

0 Test softwarein alaboratory environment

0 Based on past experience, Qwest Wireless believes that a* patch” will be develop
to ensure that Ericsson’s software works in the OpentA architecture.

o Software load.

0 Live network tests with selected TTY -capable PSAPs.

o0 Network-wide deployment/activation of digital- TTY capability.

Waiver

0 Qwest will be unable to meet the June 30, 2002 deadline for its OpenA markets

due to unavailability of Ericsson software.

The waiver would be limited to markets with the OpenA architecture.

o Asof today, the necessary duration for a waiver request is uncertain due to the
potential for further dippage of the GA date.

o



